







| Item | Project Name                                | Contractor          | Start Date | End Date   | Phase        | Value   | Location  | Notes       |
|------|---|---------------------|------------|------------|--------------|---------|-----------|-------------|
| 1    | Construction of 1000 sq ft building         | ABC Construction    | 2021-01-01 | 2021-03-31 | Construction | 100000  | Site A    | Completed   |
| 2    | Renovation of existing building             | XYZ Renovations     | 2021-02-15 | 2021-05-15 | Renovation   | 200000  | Site B    | In Progress |
| 3    | Procurement of 5000 units of material       | Material Supply Co. | 2021-01-10 | 2021-01-10 | Procurement  | 500000  | Warehouse | Completed   |
| 4    | Installation of 1000 sq ft of solar panels  | Solar Solutions     | 2021-03-01 | 2021-03-31 | Installation | 150000  | Site C    | Completed   |
| 5    | Construction of 2000 sq ft building         | DEF Builders        | 2021-04-01 | 2021-06-30 | Construction | 200000  | Site D    | In Progress |
| 6    | Procurement of 1000 units of equipment      | Equipment Inc.      | 2021-02-01 | 2021-02-01 | Procurement  | 100000  | Warehouse | Completed   |
| 7    | Renovation of 500 sq ft of interior         | Interior Design Co. | 2021-05-01 | 2021-05-31 | Renovation   | 50000   | Site E    | Completed   |
| 8    | Construction of 3000 sq ft building         | GHI Contractors     | 2021-06-01 | 2021-08-31 | Construction | 300000  | Site F    | In Progress |
| 9    | Procurement of 2000 units of material       | Material Supply Co. | 2021-03-15 | 2021-03-15 | Procurement  | 200000  | Warehouse | Completed   |
| 10   | Installation of 2000 sq ft of solar panels  | Solar Solutions     | 2021-07-01 | 2021-07-31 | Installation | 250000  | Site G    | In Progress |
| 11   | Construction of 4000 sq ft building         | JKL Builders        | 2021-08-01 | 2021-10-31 | Construction | 400000  | Site H    | In Progress |
| 12   | Procurement of 3000 units of material       | Material Supply Co. | 2021-04-15 | 2021-04-15 | Procurement  | 300000  | Warehouse | Completed   |
| 13   | Renovation of 1000 sq ft of interior        | Interior Design Co. | 2021-09-01 | 2021-09-30 | Renovation   | 100000  | Site I    | Completed   |
| 14   | Construction of 5000 sq ft building         | MNO Contractors     | 2021-09-01 | 2021-11-30 | Construction | 500000  | Site J    | In Progress |
| 15   | Procurement of 4000 units of material       | Material Supply Co. | 2021-05-15 | 2021-05-15 | Procurement  | 400000  | Warehouse | Completed   |
| 16   | Installation of 3000 sq ft of solar panels  | Solar Solutions     | 2021-10-01 | 2021-10-31 | Installation | 350000  | Site K    | In Progress |
| 17   | Construction of 6000 sq ft building         | PQR Builders        | 2021-11-01 | 2022-01-31 | Construction | 600000  | Site L    | In Progress |
| 18   | Procurement of 5000 units of material       | Material Supply Co. | 2021-06-15 | 2021-06-15 | Procurement  | 500000  | Warehouse | Completed   |
| 19   | Renovation of 2000 sq ft of interior        | Interior Design Co. | 2021-12-01 | 2021-12-31 | Renovation   | 200000  | Site M    | Completed   |
| 20   | Construction of 7000 sq ft building         | RST Contractors     | 2022-01-01 | 2022-03-31 | Construction | 700000  | Site N    | In Progress |
| 21   | Procurement of 6000 units of material       | Material Supply Co. | 2021-07-15 | 2021-07-15 | Procurement  | 600000  | Warehouse | Completed   |
| 22   | Installation of 4000 sq ft of solar panels  | Solar Solutions     | 2022-02-01 | 2022-02-31 | Installation | 450000  | Site O    | In Progress |
| 23   | Construction of 8000 sq ft building         | UVW Builders        | 2022-03-01 | 2022-05-31 | Construction | 800000  | Site P    | In Progress |
| 24   | Procurement of 7000 units of material       | Material Supply Co. | 2021-08-15 | 2021-08-15 | Procurement  | 700000  | Warehouse | Completed   |
| 25   | Renovation of 3000 sq ft of interior        | Interior Design Co. | 2022-04-01 | 2022-04-30 | Renovation   | 300000  | Site Q    | Completed   |
| 26   | Construction of 9000 sq ft building         | XYZ Contractors     | 2022-05-01 | 2022-07-31 | Construction | 900000  | Site R    | In Progress |
| 27   | Procurement of 8000 units of material       | Material Supply Co. | 2021-09-15 | 2021-09-15 | Procurement  | 800000  | Warehouse | Completed   |
| 28   | Installation of 5000 sq ft of solar panels  | Solar Solutions     | 2022-06-01 | 2022-06-30 | Installation | 550000  | Site S    | In Progress |
| 29   | Construction of 10000 sq ft building        | ABC Builders        | 2022-07-01 | 2022-09-30 | Construction | 1000000 | Site T    | In Progress |
| 30   | Procurement of 9000 units of material       | Material Supply Co. | 2021-10-15 | 2021-10-15 | Procurement  | 900000  | Warehouse | Completed   |
| 31   | Renovation of 4000 sq ft of interior        | Interior Design Co. | 2022-08-01 | 2022-08-31 | Renovation   | 400000  | Site U    | Completed   |
| 32   | Construction of 11000 sq ft building        | DEF Contractors     | 2022-09-01 | 2022-11-30 | Construction | 1100000 | Site V    | In Progress |
| 33   | Procurement of 10000 units of material      | Material Supply Co. | 2021-11-15 | 2021-11-15 | Procurement  | 1000000 | Warehouse | Completed   |
| 34   | Installation of 6000 sq ft of solar panels  | Solar Solutions     | 2022-10-01 | 2022-10-31 | Installation | 650000  | Site W    | In Progress |
| 35   | Construction of 12000 sq ft building        | GHI Builders        | 2022-11-01 | 2023-01-31 | Construction | 1200000 | Site X    | In Progress |
| 36   | Procurement of 11000 units of material      | Material Supply Co. | 2021-12-15 | 2021-12-15 | Procurement  | 1100000 | Warehouse | Completed   |
| 37   | Renovation of 5000 sq ft of interior        | Interior Design Co. | 2023-01-01 | 2023-01-31 | Renovation   | 500000  | Site Y    | Completed   |
| 38   | Construction of 13000 sq ft building        | JKL Contractors     | 2023-02-01 | 2023-04-30 | Construction | 1300000 | Site Z    | In Progress |
| 39   | Procurement of 12000 units of material      | Material Supply Co. | 2022-01-15 | 2022-01-15 | Procurement  | 1200000 | Warehouse | Completed   |
| 40   | Installation of 7000 sq ft of solar panels  | Solar Solutions     | 2023-03-01 | 2023-03-31 | Installation | 750000  | Site AA   | In Progress |
| 41   | Construction of 14000 sq ft building        | MNO Builders        | 2023-04-01 | 2023-06-30 | Construction | 1400000 | Site AB   | In Progress |
| 42   | Procurement of 13000 units of material      | Material Supply Co. | 2022-02-15 | 2022-02-15 | Procurement  | 1300000 | Warehouse | Completed   |
| 43   | Renovation of 6000 sq ft of interior        | Interior Design Co. | 2023-05-01 | 2023-05-31 | Renovation   | 600000  | Site AC   | Completed   |
| 44   | Construction of 15000 sq ft building        | PQR Contractors     | 2023-06-01 | 2023-08-31 | Construction | 1500000 | Site AD   | In Progress |
| 45   | Procurement of 14000 units of material      | Material Supply Co. | 2022-03-15 | 2022-03-15 | Procurement  | 1400000 | Warehouse | Completed   |
| 46   | Installation of 8000 sq ft of solar panels  | Solar Solutions     | 2023-07-01 | 2023-07-31 | Installation | 850000  | Site AE   | In Progress |
| 47   | Construction of 16000 sq ft building        | RST Builders        | 2023-08-01 | 2023-10-31 | Construction | 1600000 | Site AF   | In Progress |
| 48   | Procurement of 15000 units of material      | Material Supply Co. | 2022-04-15 | 2022-04-15 | Procurement  | 1500000 | Warehouse | Completed   |
| 49   | Renovation of 7000 sq ft of interior        | Interior Design Co. | 2023-09-01 | 2023-09-30 | Renovation   | 700000  | Site AG   | Completed   |
| 50   | Construction of 17000 sq ft building        | UVW Contractors     | 2023-10-01 | 2023-12-31 | Construction | 1700000 | Site AH   | In Progress |
| 51   | Procurement of 16000 units of material      | Material Supply Co. | 2022-05-15 | 2022-05-15 | Procurement  | 1600000 | Warehouse | Completed   |
| 52   | Installation of 9000 sq ft of solar panels  | Solar Solutions     | 2023-11-01 | 2023-11-30 | Installation | 950000  | Site AI   | In Progress |
| 53   | Construction of 18000 sq ft building        | XYZ Builders        | 2023-12-01 | 2024-01-31 | Construction | 1800000 | Site AJ   | In Progress |
| 54   | Procurement of 17000 units of material      | Material Supply Co. | 2022-06-15 | 2022-06-15 | Procurement  | 1700000 | Warehouse | Completed   |
| 55   | Renovation of 8000 sq ft of interior        | Interior Design Co. | 2024-01-01 | 2024-01-31 | Renovation   | 800000  | Site AK   | Completed   |
| 56   | Construction of 19000 sq ft building        | ABC Contractors     | 2024-02-01 | 2024-04-30 | Construction | 1900000 | Site AL   | In Progress |
| 57   | Procurement of 18000 units of material      | Material Supply Co. | 2022-07-15 | 2022-07-15 | Procurement  | 1800000 | Warehouse | Completed   |
| 58   | Installation of 10000 sq ft of solar panels | Solar Solutions     | 2024-03-01 | 2024-03-31 | Installation | 1050000 | Site AM   | In Progress |
| 59   | Construction of 20000 sq ft building        | DEF Builders        | 2024-04-01 | 2024-06-30 | Construction | 2000000 | Site AN   | In Progress |
| 60   | Procurement of 19000 units of material      | Material Supply Co. | 2022-08-15 | 2022-08-15 | Procurement  | 1900000 | Warehouse | Completed   |
| 61   | Renovation of 9000 sq ft of interior        | Interior Design Co. | 2024-05-01 | 2024-05-31 | Renovation   | 900000  | Site AO   | Completed   |
| 62   | Construction of 21000 sq ft building        | GHI Contractors     | 2024-06-01 | 2024-08-31 | Construction | 2100000 | Site AP   | In Progress |
| 63   | Procurement of 20000 units of material      | Material Supply Co. | 2022-09-15 | 2022-09-15 | Procurement  | 2000000 | Warehouse | Completed   |
| 64   | Installation of 11000 sq ft of solar panels | Solar Solutions     | 2024-07-01 | 2024-07-31 | Installation | 1150000 | Site AQ   | In Progress |
| 65   | Construction of 22000 sq ft building        | JKL Builders        | 2024-08-01 | 2024-10-31 | Construction | 2200000 | Site AR   | In Progress |
| 66   | Procurement of 21000 units of material      | Material Supply Co. | 2022-10-15 | 2022-10-15 | Procurement  | 2100000 | Warehouse | Completed   |
| 67   | Renovation of 10000 sq ft of interior       | Interior Design Co. | 2024-09-01 | 2024-09-30 | Renovation   | 1000000 | Site AS   | Completed   |
| 68   | Construction of 23000 sq ft building        | MNO Contractors     | 2024-10-01 | 2024-12-31 | Construction | 2300000 | Site AT   | In Progress |
| 69   | Procurement of 22000 units of material      | Material Supply Co. | 2022-11-15 | 2022-11-15 | Procurement  | 2200000 | Warehouse | Completed   |
| 70   | Installation of 12000 sq ft of solar panels | Solar Solutions     | 2024-11-01 | 2024-11-30 | Installation | 1250000 | Site AU   | In Progress |
| 71   | Construction of 24000 sq ft building        | PQR Builders        | 2024-12-01 | 2025-01-31 | Construction | 2400000 | Site AV   | In Progress |
| 72   | Procurement of 23000 units of material      | Material Supply Co. | 2023-01-15 | 2023-01-15 | Procurement  | 2300000 | Warehouse | Completed   |
| 73   | Renovation of 11000 sq ft of interior       | Interior Design Co. | 2025-01-01 | 2025-01-31 | Renovation   | 1100000 | Site AW   | Completed   |
| 74   | Construction of 25000 sq ft building        | RST Contractors     | 2025-02-01 | 2025-04-30 | Construction | 2500000 | Site AX   | In Progress |
| 75   | Procurement of 24000 units of material      | Material Supply Co. | 2023-02-15 | 2023-02-15 | Procurement  | 2400000 | Warehouse | Completed   |
| 76   | Installation of 13000 sq ft of solar panels | Solar Solutions     | 2025-03-01 | 2025-03-31 | Installation | 1350000 | Site AY   | In Progress |
| 77   | Construction of 26000 sq ft building        | UVW Builders        | 2025-04-01 | 2025-06-30 | Construction | 2600000 | Site AZ   | In Progress |
| 78   | Procurement of 25000 units of material      | Material Supply Co. | 2023-03-15 | 2023-03-15 | Procurement  | 2500000 | Warehouse | Completed   |
| 79   | Renovation of 12000 sq ft of interior       | Interior Design Co. | 2025-05-01 | 2025-05-31 | Renovation   | 1200000 | Site BA   | Completed   |
| 80   | Construction of 27000 sq ft building        | XYZ Contractors     | 2025-06-01 | 2025-08-31 | Construction | 2700000 | Site BB   | In Progress |
| 81   | Procurement of 26000 units of material      | Material Supply Co. | 2023-04-15 | 2023-04-15 | Procurement  | 2600000 | Warehouse | Completed   |
| 82   | Installation of 14000 sq ft of solar panels | Solar Solutions     | 2025-07-01 | 2025-07-31 | Installation | 1450000 | Site BC   | In Progress |
| 83   | Construction of 28000 sq ft building        | ABC Builders        | 2025-08-01 | 2025-10-31 | Construction | 2800000 | Site BD   | In Progress |
| 84   | Procurement of 27000 units of material      | Material Supply Co. | 2023-05-15 | 2023-05-15 | Procurement  | 2700000 | Warehouse | Completed   |
| 85   | Renovation of 13000 sq ft of interior       | Interior Design Co. | 2025-09-01 | 2025-09-30 | Renovation   | 1300000 | Site BE   | Completed   |
| 86   | Construction of 29000 sq ft building        | DEF Contractors     | 2025-10-01 | 2025-12-31 | Construction | 2900000 | Site BF   | In Progress |
| 87   | Procurement of 28000 units of material      | Material Supply Co. | 2023-06-15 | 2023-06-15 | Procurement  | 2800000 | Warehouse | Completed   |
| 88   | Installation of 15000 sq ft of solar panels | Solar Solutions     | 2025-11-01 | 2025-11-30 | Installation | 1550000 | Site BG   | In Progress |
| 89   | Construction of 30000 sq ft building        | GHI Builders        | 2025-12-01 | 2026-01-31 | Construction | 3000000 | Site BH   | In Progress |
| 90   | Procurement of 29000 units of material      | Material Supply Co. | 2023-07-15 | 2023-07-15 | Procurement  | 2900000 | Warehouse | Completed   |
| 91   | Renovation of 14000 sq ft of interior       | Interior Design Co. | 2026-01-01 | 2026-01-31 | Renovation   | 1400000 | Site BI   | Completed   |
| 92   | Construction of 31000 sq ft building        | JKL Contractors     | 2026-02-01 | 2026-04-30 | Construction | 3100000 | Site BJ   | In Progress |
| 93   | Procurement of 30000 units of material      | Material Supply Co. | 2023-08-15 | 2023-08-15 | Procurement  | 3000000 | Warehouse | Completed   |
| 94   | Installation of 16000 sq ft of solar panels | Solar Solutions     | 2026-03-01 | 2026-03-31 | Installation | 1650000 | Site BK   | In Progress |
| 95   | Construction of 32000 sq ft building        | MNO Builders        | 2026-04-01 | 2026-06-30 | Construction | 3200000 | Site BL   | In Progress |
| 96   | Procurement of 31000 units of material      | Material Supply Co. | 2023-09-15 | 2023-09-15 | Procurement  | 3100000 | Warehouse | Completed   |
| 97   | Renovation of 15000 sq ft of interior       | Interior Design Co. | 2026-05-01 | 2026-05-31 | Renovation   | 1500000 | Site BM   | Completed   |
| 98   | Construction of 33000 sq ft building        | PQR Contractors     | 2026-06-01 | 2026-08-31 | Construction | 3300000 | Site BN   | In Progress |
| 99   | Procurement of 32000 units of material      | Material Supply Co. | 2023-10-15 | 2023-10-15 | Procurement  | 3200000 | Warehouse | Completed   |
| 100  | Installation of 17000 sq ft of solar panels | Solar Solutions     | 2026-07-01 | 2026-07-31 | Installation | 1750000 | Site BO   | In Progress |

